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Site Description

On Monday 12/22/2008, in response to NRC report #893129, and at the request of Roane County
EMA and Tennessee EMA, OSC Sims and START responded to a catastrophic dike failure at the
Tennessee Valley Authority Kingston Fossil Plant, Harriman, Roane County, TN. A breached
settling pond retaining wall caused the release of an estimated 5.4 million cubic yards
(approximately 300 acres outside the ash storage areas) of fly ash to the Emory and Clinch Rivers.
The incident occurred around 0100 hrs. The cell was one of three at the facility used for
dewatering fly ash. The release caused a massive slide that disrupted power, ruptured a major gas
line, and destroyed several homes. As a result of the incident, residents in a nearby neighborhood
were evacuated and relocated to temporary shelters.

Current Activities

EPA continues to assist as part of TVA Kingston Fly Ash Unified Command operations. Activities
conducted during this reporting period (1/1-3/09) include the following:

1/1/09

EPA continued to monitor airborne ambient particulate levels. Twenty readings were collected at
sampling locations in the immediate area of the release and in surrounding off-site areas. The
results ranged from 5.0 ug/m3 to 23.8 ug/m3 (PM 10). EPA reviewed ash data from the 12/27-28
sampling of the TVA dredge cell and of ash deposited nearby. One sample was collected from an
undisturbed portion of the cell and the other from the disturbed portion. Additionally, three ash
samples were collected from the nearby roadway. Analytical results from the samples revealed
total arsenic levels ranging from 25.8 mg/kg to 81.3 mg/kg.

Sampling data related to SESD's sampling effort (private wells and water treatment plant intakes)

is currently being processed at the USEPA Laboratory, Athens, GA.
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1/2/09 '

EPA collected 4 composite soil and 2 surface water samples 2-5 miles upgradient of the Site along
the Clinch and Emory Rivers to obtain background level data for the area. All samples were
collected from the banks of the rivers.

OSC Hughes and START provided a demonstration of field air monitoring and samplmg
‘methodologies for the local news media. EPA continued its PM10 ambient air particulate
monitoring program. Twenty-eight readings were recorded at locations in the immediate area of the
release and in surrounding off-site areas (refer to sampling location Map under Documents). The
readings ranged from 8.4 to 26.7 ug/m3.

OSC Sims and TVA Kingston Unified Command representatives (TDEC, TVA, Roane County
EMA), the Mayor of Kingston, and others, attended a press conference at the JIC. TVA, TDEC,
and EPA provided a summary of sampling and analytical data received to date. EPA informed the
media of its finding of elevated levels of arsenic detected in the ash samples collected at the dredge
pile and a nearby roadway. Water intake and finished water samples, collected by SESD at the
Kingston, Cumberland and Rockwood Water Treatment Plants, and at four private drinking water
wells revealed no constituents of concern were detected above the MCLs in the samples tested.

TVA continued to provide airborne ambient air particulate matter samplmg and mon1tor1ng Data
provided by TVA indicated readings remain at acceptable levels.

1/3/09 :
No air monitoring was conducted due to rain and heavy fog. EPA continued to review sampling
and analyt1cal data and summarize findings.

TVA ACTIVITIES _
TVA has completed construction of Weir #1 across the Emory River. Approxrmately 50% of Swan
Pond Circle was cleared of fly ash. Aerial seeding continued today, with 9.6 tons of grass seed and
fertilizer dropped by helicopter. A total of 20.8 tons have been dropped to date. TVA plans to seed

a total of 213 acres by helicopter. TVA began reconstruction of the railroad track, located
,1mmed1ate west of the dredge cell.

Planned Removal Actions

EPA PLANNED ACTIONS:

OSC Nattis continued to assist TVA and TDEC in burldmg a centralized data management system.
It is anticipated that the system should be operational and transistioned to TVA and TDEC soon.

EPA will continue to proVide'independent ambient air sampling and monitoring of site activities.

TDEC PLANNED ACTIONS

TDEC has committed to sampling prlvate drinking wells located within a 4 mile radius of the Site.
Surface water intakes and finished water samples were collected at the Kingston and Rockwood
WTPs and submitted for analysis. Expedited turnaround time was requested and the results should
‘be ava1lable soon. -

TVA PLANNED ACTION S
TVA has to date contacted and attained authorization from five property owners in order to
establish long term high volume air mon1tor1ng locations.




A second weir is under design to confine ash and prevent it from entering the river. The 2000 foot
‘rock weir will extend from Swan Pond Circle south to the the plant river bank. Dredgmg plans are
under development with the US Army Corps of Engineers.

Next Steps

EPA will continue as needed in its support and monitoring role, and conduct all actions necessary
to ensure the protection of public welfare and/or the environment. :

Key Issues

TVA has taken full responsibility for the cleanup and engaged the necessary resources to mmgate
the incident.




